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Oak Ridge Operations Office D&D

• Current “Universe” of  250+ Bldgs,  >13M ft2

• D&D Budget S&M Deact. Decom.

FY2000 $19M $0M $107M

FY2001 $22M $0M $108M

FY2002(est) $26M $0M $105M

• Current Lifecyle Baseline extends out to 
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Oak Ridge Operations Office
Recent Major D&D Accomplishments

• Since April 1, 1998, 27 facilities have been demolished covering over 
168,000 square feet.  The breakdown by year is as follows:

1998 - 2 facilities (29,894 square feet)
1999 - 4 facilities (68,656 square feet)
2000 - 5 facilities (7,795 square feet)
2001 - 16 facilities (61,678 square feet)

• Subcontracts have been awarded and work is currently proceeding to 
demolish an additional 7 facilities by the end of FY 2001.

• Work has begun to remove process equipment, asbestos, hazardous 
materials, and other miscellaneous items from the C-410 Complex at
Paducah and the K-25 and K-27 Buildings at ETTP in support of future 
demolition of the facility superstructures.
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Oak Ridge Operations Office D&D

Recent Activity:  27 facilities totaling 168,000 ft2 demolished: 

• 1998 - 2 facilities (29,894 square feet)
• 1999 - 4 facilities (68,656 square feet)
• 2000 - 5 facilities (7,795 square feet)
• 2001 - 16 facilities (61,678 square feet)

Remainder of FY01

• Currently proceeding to demolish an additional 7 facilities
• Continue planning for demolition of K-25 and K-27 Buildings 
• Begin planning for two Paducah facilities (C-410 & C-340)
• Complete innovative contract for Bldg 1420 at ETTP
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Oak Ridge Operations Office D&D

FY02 Planned Activities
• Accept 4 new transition facilities
• Execute S&M at 250+ facilities ($26M)
• Continue equipment removal at K31/K33 bldgs (BNFL - $33M)
• Continue fuel & salt removal at MSRE ($23M)
• Complete planning and contracting for K25 & K27 bldgs ($5M)
• Demolish additional small facilities
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Oak Ridge Operations Office D&D

• Lessons Learned

• Issues and Concerns

• Technical Support Requirements

• Other Items of Interest


